

Work Plan Timeline

The project schedule, tasks descriptions for each phase of the project are presented below. The project schedule is based upon a 10-1-02 start date and will be revised depending on the grant award date. Project duration is 33 months.

Project Schedule

<u>Task</u>	<u>Start Date</u>	<u>Complete Date</u>
Phase 1. Initial Public Form	01-01-03	03-31-03
Phase IIa. Data Inventory and Identify Gaps	02-01-03	04-30-03
Phase IIb. Existing Data Collection	03-01-03	03-31-04
Phase IIc. Spatial/GIS Database	03-01-03	03-31-04
Phase IId. Field Data Assessment	09-01-03	11-30-03
	*possible Spring 2004	
Phase III. Water-Budget Analysis & Report	04-01-04	08-31-04
Phase IV. Resource Management Plan	03-01-03	02-28-05
Phase V. Workshop	02-01-05	04-30-05
Final Report	04-30-05	06-30-05

Detail descriptions of the tasks are presented in the Project Scope Of Work.