

Water Application and Approval Viewer Notice

On November 18, 2020, Renovo Energy Center LLC filed a modification application (SRBC Pending No. 2020-195) with the Susquehanna River Basin Commission (SRBC) to extend the commence withdrawal deadline for the project. The current approval (SRBC Docket Nos. 20160608 and 20160608-1) requires the project to commence the withdrawals approved therein by June 16, 2021, for the authorization to remain valid. Due to a delay in the construction of the project, the applicant has requested an extension in the commence withdrawal requirement date. No other changes to the original approval basis have been requested.